
MAYNARD 
TOWN SCHOOL BUILDING COMMITTEE 

Wednesday May 8, 2013 @ 6:30 PM

Coolidge Building
Mtg. # 73-5

FINAL
PRESENT NAME AFFILIATION E- MAIL 

DISTRIBUTION
No Robert Gerardi Superintendent Maynard 

x Pete DiCicco Business Advisor Maynard 

No Kevin Sweet Acting Town Administrator 

x Chuck Caragianes Principal, MHS 

No Jerry Culbert Committee 

x Matt Briggs Committee 

x Philip Berry Committee (School Committee) 

x Anthony Midey Committee 

No Ken Neuhauser Committee 

x Jen Gaudet Committee (FinCom) 

x Bonnie Winokar Committee 

x Ed Mullin Committee 

x David Gavin Committee (Selectman) 

x Gregg Lefter Town Facility Manager 

No Marie Morando Secretary 

Additional attendees: Chuck Adam, Pat Saitta Municipal Building Consultants and 
Brooke Trivas, Tappé Associates 
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Phil Berry filled in as chair

Meeting opened at 6:30 p.m.

• Safety:  
No  issues  discussed

• Finance:

o Change  Order  #15  -­‐  was  presented  by  MBC  and  Tappé  and  each  item  was  reviewed.      
The  change  order  includes:

PCO  # RCP  # Descrip:on
  Approved  
Amount  

97R   
Cost  associated  with  revision  of  one  manual  winch  to  
a  power  operated  one  for  the  stage  rigging_ 23,228.00

101 50
Cost  associated  with  addiJon  of  security  window  per  
SKCA  031 3,156.00

104 59 Cost  associated  with  providing  slab  on  grade  for  shed 4,696.00

105 58 Changes  to  classroom  signage  scope   829.00

TOTAL 31,909.00

Mo#on  was  made  by  Anthony  to  approve  the  change  order  as  presented,  2nd  made  
by  Ken.    All  present  voted  approval

o Review  and  approve  any  project  bills  presented  to  the  commiDee.
Jerry  presented  the  following  invoices  for  the  commiSee’s  approval:

   Municipal  -­‐  $28,950.00  -­‐  dated  May  3,  2013  for  monthly  OPM  
services  for  month  of  April  2013.  A  mo#on  was  made  by  Anthony  
and  seconded  by  David  to  approve  the  invoice  as  presented,  all  
present  voted  approval

   Tappé  Associates  -­‐  $30,072.00  -­‐  dated  May  6,  2013  for  monthly  
construcJon  phase  services  for  the  month  of  April  2013.  A  mo#on  
was  made  by  Ken  and  seconded  by  Anthony  to  approve  the  invoice  
as  presented,  all  present  voted  approval

 CTA  ConstrucJon  -­‐  monthly  requisiJon  #21  in  the  amount  of  
$1,622,900.00  for  the  work  completed  through  April,  2013.  A  
mo#on  was  made  by  Anthony  and  seconded  by  Bonnie  to  approve  
the  invoice  as  presented,  all  present  voted  approval

• Full  CommiDee:  
o Approve  minutes  of  April  13,  2013:

 MoJon  to  approve  made  by  David  2nd  by  Bonnie.    All  present  voted  
approval  with  correc#ons  noted.
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o Fiber  interconnec:on  with  Fowler  school  -­‐
Peter  MarJn  Network  Director  made  a  presentaJon  about  Fiber  OpJc  
connecJvity  between  the  Fowler  and  New  High  School.    This  is  necessary  to  
have  the  increased  speed  and  to  interconnect  the  schools.      A  quote  was  
supplied  from  a  state  bid  list  contractor  to  install  the  new  lines  for  $24,000.    
Mo#on  was  made  by  Ed  to  approve  the  request  and  authorize  the  purchase  
order,  seconded  by  Anthony  -­‐  all  present  approved  

o WAVM  Ligh:ng  Package
Mark  Minasian  of  WAVM  presented  a  proposal  for  purchasing  and  installaJon  of  
enhanced  studio  lighJng.    Mark  presented  a  quote  from  Barbizon  LighJng  which  
was  reviewed.    The  commiSee  requested  a  breakdown  of  the  lights  and  what  
may  or  not  be  eligible  for  the  NSTAR  rebate  program.    Mark  will  obtain  and  
forward  to  the  commiSee.    Tappé/TMP  is  pricing  the  addiJonal  electric  
requirements.    Not  reimbursable.    There  was  a  lot  of  discussion  amongst  the  
commiSee  relaJve  to  necessity  of  this  lighJng  package  as  an  educaJonal  
component  of  the  project.    

MBC  reviewed  the  following  list  other  potenJal  WAVM  costs  and  changes/adds  
that  are  being  reviewed  and  priced:

 Antenna  connecJons
 Power  for  deicer
 Comcast  connecJon
 Remote  antenna  control  and  power
 Power  for  Barbizon  LighJng  package

It  was  agreed  that  Mark  would  obtain  the  informa#on  requested  and  present  
at  the  June  30th  building  commiIee  mee#ng.    Jen  will  look  into  the  issue  of  
funds  in  the  Peg/Capital  access  account.

o Voice/Data/Video  u:li:es  update
Engineering  work  is  underway  and  installaJon  pricing  will  be  available  at  July  
meeJng

o Overall  progress:
 Municipal  provided  a  brief  update  to  the  construcJon  progress  over  the  past  

month.    Progress  has  been  excellent  and  contractor  indicates  they  are  on  
schedule.

• Next  Mee:ng:    May  30,  2013  at  6:30  p.m.    at  the  job  site  offices

• Mo:on  to  adjourn  by  Phil  and  seconded  by  Bonnie,  all  present  voted  approval

 

  School Building 
Committee - 3 -


